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ACRONYMS 

 

ACR Regional Conservation Areas (Área de Conservación Regional) 

ACRAA Ampiyacu Apayacu Regional Conservation Areas (Área de Conservación Regional 

Ampiyacu Apayacu) 

ACRANPCH Upper Nanay Pintuyacu Chambira Regional Conservation Area (Área de Conservación 

Regional Alto Nanay Pintuyacu Chambira) 

ACRCTT Tamshiyacu Tahuayo Community Regional Conservation Area (Área de Conservación 

Regional Comunal Tamshiyacu Tahuayo) 

AFIMAD Indigenous Forestry Association of Madre de Dios (Asociación Forestal Indígena de 

Madre de Dios) 

AOP Annual Operating Plan 

ARA Regional Environmental Authority (Agencia Regional Ambiental) 

ARAU Ucayali Regional Environmental Agency (Agencia Regional Ambiental de Ucayali) 

AIDESEP Inter-ethnic Association for the Development of the Peruvian Rainforest (Asociación 

Interétnica de Desarrollo de la Selva Peruana) 

AOTS Perú Kenshu Kiokay Association of Peru (Asociación Kenshu Kiokay del Perú) 

APCI Peruvian International Cooperation Agency (Agencia Peruana de Cooperación 

Internacional) 

APECO Peruvian Association for Nature Conservation (Asociación Peruana para la 

Conservación de la Naturaleza) 

APEMED Association of Small Construction Timber Providers (Asociación de Pequeños 

Empresarios Madereros en Madera Pre Dimensionada) 

APEXRU Association of Small Logging and Reforestation Entrepreneurs of Ucayali (Asociación 

de Pequeños Extractores y Reforestadores de Ucayali) 

CAP Staffing Chart (Cuadro para Asignación de Personal) 

CAR Regional Environmental Commission (Comisión Regional Ambiental) 

CIAM Interregional Amazonian Council (Consejo Interregional Amazónico) 

COICA Coordinating Agency of Indigenous Organizations of the Amazon Basin (Coordinadora 

de Organizaciones Indígenas de la Cuenca Amazónica) 
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CONAP  Confederation of Amazon Nations of Peru (Confederación de Nacionalidades 

Amazónicas del Perú) 

DEFFS Ucayali Executive Directorate for Forestry and Wildlife (Dirección         Ejecutiva 

Forestal y de Fauna Silvestre de Ucayali) 

DGFFS General Directorate for Forestry and Wildlife (Dirección General Forestal y de Fauna 

Silvestre) 

DIRCETURA Loreto Regional Directorate of Foreign Trade, Tourism, and Crafts (Dirección Regional 

de Comercio Exterior Turísmo y Artesanía de Loreto) 

DIREPRO Ucayali Regional Directorate of the Ministry of Production (Dirección Regional del 

Ministerio de la Producción de Ucayali) 

DRFFS Regional Directorate of Forestry and Wildlife of Madre de Dios (Dirección Regional 

Forestal y de Fauna Silvestre de Madre de Dios) 

ECOPURUS Implementing Agency of the Administrative Contract for the Purus Community Reserve 

(Ejecutor del Contrato de Administración de la Reserva Comunal Purús) 

ECOSIRA Implementing Agency of the Administrative Contract for the El Sira Communal Reserve 

(Ejecutor de Contrato de Administración de la Reserva Comunal El Sira) 

EEZ Economic Ecological Zoning 

ERDB Regional Strategy for Biological Diversity (Estrategia Regional de Diversidad 

Biológica) 

FECONADIP Federation of Native Communities of Iparia District (Federación de Comunidades 

Nativas del Distrito de Iparía) 

FENACOCA Native Federation of Cacataibo Communities (Federación Nativa de Comunidades 

Cacataibo) 

GI Intergovernmental Group (Grupo Intergubernamental) 

GOREL Loreto Regional Government  

GOREMAD Madre de Dios Regional Government 

GOREU  Ucayali Regional Government 

GRRNNyGMA Regional Management Office of Natural Resources and Environmental Management 

(Gerencia Regional de Recursos Naturales y Gestión del Medio Ambiente) 

GTT Technical Work Group  
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IIAP Research Institute of the Peruvian Amazon (Instituto de Investigaciones de la Amazonía 

Peruana) 

LFFS Forestry and Wildlife Law (Ley Forestal y de Fauna Silvestre) 

MEF Ministry of the Economy and Finance  

MIMP Ministry of Women and Vulnerable Populations  

MINAGRI Ministry of Agriculture and Irrigation 

MINAM Ministry of the Environment 

MINCETUR Ministry of Foreign Trade and Tourism  

OIFFS Loreto Office of Forestry and Wildlife Information (Oficina de Información Forestal y 

de Fauna Silvestre de Loreto) 

OPI Investment Planning Office (Oficina de Programación de Inversiones) 

OPP Loreto Planning and Promotion Office (Oficina de Planeamiento y Promoción de 

Loreto) 

ORAU Regional Branch, AIDESEP Ucayali 

ORDIM Masisea Indigenous District Organization (Organización Distrital Indígena de Masisea) 

OSINFOR Forestry Resource and Wildlife Oversight Agency (Organismo de Supervisión de los 

Recursos Forestales y de Fauna Silvestre) 

PAP Staff Analytical Budget (Presupuesto Analítico del Personal) 

PCA Annual Logging Area (Parcela de Corta Annual) 

PFSI Peru Forest Sector Initiative 

PNF National Forestry Policy 

PRMRFFS Loreto Forestry and Wildlife Management Program (Programa Regional de Manejo de 

Recursos Forestales y de Fauna Silvestre) 

PROCREL Program for the Conservation, Management, and Sustainable Use of Biological Diversity 

in Loreto Region (Programa de Conservación, Gestión y Uso Sostenible de la 

Diversidad Biológica en la Región Loreto) 

PRODES USAID/Peru Pro-decentralization Program 

PRODUCE Ministry of Production 

ProNaturaleza Peruvian Nature Conservation Foundation (Fundación Peruana para la Conservación de 

la Naturaleza) 

PSGC International Quality Management Program of the Ministry of Production 
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ROF Organizational Regulations and Functions  

SEBRAE Brazilian SME Support Service (Serviço Brasileiro de Apoio às Micro e Pequenas 

Empresas) 

SERFOR Forest and Wildlife Service (Servicio Nacional Forestal y de Fauna Silvestre) 

SERNANP National Park Service (Servicio Nacional de Áreas Naturales Protegidas) 

SNIF-MC Control Module of the National Forestry and Wildlife Information System (Modulo de 

Control del Sistema Nacional de Información Forestal y de Fauna Silvestre) 

SNIP National Public Investment System (Sistema Nacional de Inversión Pública) 

SPDA Peruvian Environmental Law Society (Sociedad Peruana de Derecho Ambiental) 

SUNAT National Superintendency of Customs and Tax Administration (Superintendencia 

Nacional de Aduanas y de Administración Tributaria) 

TCN Third country national 

TUPA Administrative Procedures Manual (Texto Unico de Procedimientos Administativos) 
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EXECUTIVE SUMMARY 

 

Chemonics International is pleased to present the Second Annual report for the Environmental 

Management and Forestry Governance Support Activity, known as Peru Bosques. This report summarizes 

progress made through all Project activities during the October 2012 to September 2013 period. 

  

During the last year, the Project has undergone changes and restructuring, which have had an effect on its 

approach and technical direction. At the beginning of this period, the Alternative Development 

component had to be redefined within the context of Economic Development, and it was eventually 

eliminated as a Project component. The Economic Development component was also reduced in scope, 

and greater emphasis and priority was given to Environmental Governance and to supporting institutions 

within the sector. This has resulted in internal changes within the Project in order to adjust the team to 

meet the Project’s new direction and needs.  

 

Peru Bosques continued working closely with its clients and counterparts during this period of change, 

defining assistance opportunities in order to generate the greatest level of impact under this new phase of 

supporting the development of a forestry law, as well as reanalyzing opportunities for leverage with the 

private sector in order to promote economic development activities. This was reflected towards the end of 

the period, when Peru Bosques received its modified contract, which aligned all Project activities under 

two main components: Forest Governance and Environmental Management (which includes Economic 

Development).  

 

The change in the execution strategy was defined with USAID during several work sessions, and it clearly 

fits the areas that Peru Bosques has been supporting throughout the year. Based on the activities carried 

out, we can point out the following improvements in the sector:  

 

Forest Governance  

  

∙ The development of the National Forestry Policy will allow for clear guidance and long-term 

vision in Peru’s forest and wildlife management.  The strategy specifically includes gender 

considerations.  

∙ The translation of the Forestry and Wildlife Law into Quechua, Shipibo, Conibo, Ashaninka, and 

Awajun, languages, used by more than 70% of Peru’s indigenous population, will enhance 

participation in the forestry regulation process.  

∙ Training sessions on the regulation process have been held exclusively with indigenous women to 

narrow the gender gap in terms of women’s participation in existing public forums.  

∙ A preliminary version of the Regulations for the Forestry and Wildlife Law has been published 

and is currently in the process of receiving reactions and contributions from civil society.  

∙ The Prototype for the National Forestry and Wildlife Information System Control Module has 

been activated in order to be tested and incorporate improvements into the programming of the 

final software designed to verify the legal origin of wood.  

∙ The Ucayali Regional Environmental Authority was established with a formal commitment to 

mainstream gender considerations.  In addition, governance tools were adopted to initialize 

operation. 
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∙ Governance tools were developed for the Forest and Wildlife Service; this represented an essential 

requirement to begin its operations.  

∙ The regulations for the Forestry Tribunal were created, as well as the five-year auditing manual for 

the Forestry and Wildlife Resource Supervision Office, consolidating the system for supervising 

forest licensees.  

∙ National and regional laws have been established; their implementation will invigorate the use of 

forest resources.  

∙ Over 11 million soles in funding for environmental projects has been obtained through the 

National Public Investment System, which will allow certain activities to continue beyond the life 

of the Project.  

∙ Improvements have been made in administrative procedures and transparency in the offices of the 

environmental authorities of Loreto and Madre de Dios, making information more accessible to 

those involved in the forest sector. 

∙ Capacity Building Plans have been created for the Regional Forestry Authorities in Loreto, 

Ucayali, and Madre de Dios, institutionalizing improvement of the institutions’ most important 

asset.  

 

Forest Management and Economic Development 

 

∙ The Forestry Community Oversight Committee was consolidated with the Regional Organization 

of AIDESEP Ucayali, an indigenous organization; 30 forestry overseers were trained in their role, 

615 community members from five indigenous groups received training, and two decentralized 

venues were established. This represents progress toward curtailing illegal felling of trees and 

improving forest management in native communities.  

∙ The Project has started developing management plans for two protected areas; these are 

instruments of the highest management order that take into consideration the inclusion of the 

population through inter-cultural tools which foster their participation.  

∙ As a result of technical assistance offered by the Project, a forest enterprise was able to improve its 

efficiency by 25% in 10 months of activity, increasing their sales by over US$ 400,000; this 

success validates the working model, which will be replicated with other firms.  

∙ The Project has developed an inexpensive and user-friendly method to manage forest licensees. 

The method is based on using the latest technologies, training, and integrating inventory flow 

charts and financial efficiency.  

∙ The Project has improved the management of almost 170,000 hectares of forestry licenses and 

protected areas, reducing the possibility of illegal exploitation.  

∙ The Project has improved the commercial capacities of small forest firms participating in the 

International Quality Management Program, in international and national tradeshows, and in 

personalized technical assistance offered by the Project. These activities have led firms to improve 

their productive and commercial processes. Results are being computed and will be presented in 

the next report.  
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INTRODUCTION 

 

One of the main objectives of Peru Bosques is to support the government of Peru in the fulfillment of the 

obligations regarding forestry issues it agreed to in the Free Trade Agreement, as well as to encourage 

conservation of biodiversity and promote economically sustainable development. In order to reach these 

goals, Peru Bosques is implemented with three major areas of action:  

 

∙ Forest Governance. The established priorities are assisting in the development of the regulations 

for the Forestry and Wildlife Law, the development of a national forest control system to 

guarantee the origin of wood, and the establishment and proper functioning of the new national 

and regional forest institutions.  

 

∙ Forest Management. The focus of this area is working with forest licensees and indigenous and 

farming communities to improve the efficiency of forest use and working with regional 

governments to improve management of biologically important areas.  

 

∙ Economic Development and Alternative Development. Under this component, Peru Bosques 

supports small and medium-sized businesses that make sustainable use of several forest resources. 

The support consists of training, technical assistance, and market expansion for their products. In 

addition, this component includes working with the forest industry in order to increase the 

efficiency of its processes and investment in the forest sector.  

 

In addition, three cross-cutting components are to be included in all of the Project’s activities:  

 

∙ Gender Considerations. The aim of this component is to highlight the role of women in diverse 

forestry activities, since much of their participation remains unobserved, and therefore 

undervalued. In addition, a second purpose is to balance their participation in public forums 

making decisions that impact them directly.  

 

∙ Intercultural Approach. This component also consists of two main pillars; the incorporation of 

native communities to the activities promoted by Peru Bosques (from environmental management 

to participation in the process of establishing the regulations for the Forestry and Wildlife Law) 

and the inclusion of cultural mechanisms which will improve their participation and social 

reassessment, such as the development of materials in their native languages, the use of 

interpreters, and the use of indigenous terminology.  

 

∙ Communication. This component is based on improving communication with Project counterparts, 

ensuring that all information arrives in a timely manner and is expressed in the proper language 

and medium according to each public objective; the main purpose is incorporating our 

counterparts in different levels of participation in the undertaken activities.  
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SECTION I: FOREST GOVERNANCE AND INSTITUTIONS 
 
 

Four major areas of progress can be reported for this year: i) publishing the Regulations for the Forestry 

and Wildlife Law (LFFS) to encourage civil society contributions; ii) the implementation of the Forest 

and Wildlife Service (SERFOR) and Regional Environmental Authorities (ARA); iii) improvement in the 

ability of forestry stakeholders to participate in the process of establishing regulations; and iv) 

improvement in regulations surrounding the management of forest resources. As a result of this support, 

Peru Bosques achieved the below progress in its contractual goals:  

 
 # of 

Indicator 
Indicator 

Target 
Reached 

2 

Number of laws, policies, strategies, plans, 
agreements, or regulations designed to 
improve governance of the forestry sector 
that have been officially submitted, adopted, 
or implemented as a result of Project support 

1447 

3 
Number of individuals who received training 
associated with governance of the forestry 
sector as a result of Project support. 

1299 

8 
Number of individuals who received training 
associated with natural resource 
management and biodiversity conservation. 

1137 

 
 

1.1. National Approach 

1.1.1. Regulations of the Forestry and Wildlife Law 
 

Peru has had the new Forest and Wildlife Law (LFFS) since 2011; however, it has not entered into effect 

because its Regulations are still in the process of being created. This process consists of four stages: i) 

internal development at DGFFS; ii) participative stage with civil society to obtain contributions towards 

the regulations; iii) consultation with indigenous groups; and iv) finishing and publishing the document.  

 

As this is a crucial issue, Peru Bosques has participated through technical assistance, communication 

support, and operational support. As a result of all this assistance, the first version of the Regulations has 

been published, marking the beginning of the participative stage to obtain reactions and suggestions form 

civil society. The work carried out by Peru Bosques to support this process is detailed below:  
 

Technical Assistance 
 

Peru Bosques has provided technical assistance for the internal development of the Regulations, 

incorporating gender consideration and women’s inclusion throughout the scope of the regulations, 

proposing regulations for forest management and generation of forest institutions, and providing training 

on technical issues to those responsible for developing the regulations. Peru Bosques has also provided 

specialized consultancies, including the development of technical and legal suggestions for the 

Regulations and the development of five base documents addressing forestry licenses, local forests, 

zoning and territorial legislation, management, and forest promotion. This assistance enabled the LFFS 
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Regulations to be published on September 30, 2013, inviting civil society to participate in the process, 

thus marking the beginning of the second stage of the process.  

 

In the context of this second stage, by request of the DGFFS, Peru Bosques will implement activity 

“Dissemination and Gathering of Contributions to the Process of Strengthening the Forestry and Wildlife 

Sector through the Effective Participation of Female Leadership in the Indigenous Communities of 

Ucayali and Selva Central”, to be carried out through the National Network for the Promotion of Women, 

which will work together with stakeholders from the Inter-ethnic Association for the Development of the 

Peruvian Rainforest (AIDESEP) and the Confederation of Amazon Nations of Peru (CONAP). The aim of 

this activity is to influence the integration of gender consideration in the LFFS Regulations by 

encouraging the participation of women in forums where forestry management decisions are made, 

training them, and listening to their suggestions towards the establishment of the regulations.  

 

The participation of forestry stakeholders such as licensees, native communities, small logging 

entrepreneurs, and civil society has been invigorated through the following activities:  

 

 A meeting with 32 small logging and transformation entrepreneurs from the Association of 

Small Logging and Reforestation Entrepreneurs of Ucayali (APEXRU) and the Association of 

Small Construction Timber Providers (APEMED). 

 

 The “Consolidation of Contributions to the Regulation Process with Representatives from the 

Indigenous Communities” workshop, attended by 65 representatives from 10 indigenous 

communities, which resulted in a compilation of suggestions on the major issues involved in 

the LFFS regulations. The Ucayali Executive Directorate for Forestry and Wildlife submitted 

this document to the DGFFS. 

 

 Reactivation of the Madre de Dios Regional Board for Dialogue and Forestry Agreements 

(MRDCF-MDD), led by the Madre de Dios Regional management Office of Natural 

Resources and Environmental Management (GRRNNyGMA), attended by representatives 

from over 25 organizations from the public and private sectors and which serves as a forum for 

promotion, coordination, and channeling of support aimed at encouraging effective 

participation in the process of disseminating and obtaining suggestions for LFFS Regulations.  

 

 Participation of 13 officials from the regional governments of Madre de Dios, Loreto, San 

Martín, the Research Institute of the Peruvian Amazon (IIAP), and the National Park Service 

(SERNANP) in the 9
th

 Latin American Conference on Forestry and Environmental Law; as a 

result of their participation, the representatives submitted a report to the DGFFS with 

contributions towards LFFS regulations.  
 

All of these activities involving encounters among representatives from the state and the public in general 

have contributed to training those involved and to improving the text of the LFFS Regulations.  

 

Communicational Support 

 

The following dissemination materials were prepared:  
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 Brochure on the regulation-establishing process, which describes the transition the forest sector is 

undergoing in its policies, institutions, and regulations.  

 

 Tutorial presentations in digital media. Peru Bosques created five tutorials in PowerPoint and 

Adobe Flash to share three issues with forestry stakeholders: (i) forest policy; (ii) forestry 

institutions; and (iii) the LFFS regulation process. 

 

 Informative guides. Three different information guides were prepared on the forest regulations: the 

first aimed at making the LFFS public; the second addressed to lumber licensees; the third 

addressing native communities.  

 

 Radio spots. Two radio spots were prepared to disseminate the regulations process with the 

purpose of reaching Spanish-speaking users in the most distant forests.  

 

 Cartoon strips. Peru Bosques prepared four printed cartoon strips aimed at the Spanish-speaking 

population. The strips, approved by the DGFFS, will be distributed in the near future. They are 

listed below:  

 

o  "On the paths of the forest", which shares the benefits of the Amazon Forest. 

o  "The Prior Consultation Law... What is it?”, addressing the importance of the consultation 

process. 

o "Traveling the Peruvian Forests", which describes the forest resources in the country.  

o "Translation of The Forest and Wildlife Law," addressing the importance of having the 

LFFS in native languages.  

 

 Computer graphics on the regulations process. Computer graphics on the regulations process were 

prepared to facilitate its comprehension, including an explanation of the LFFS, the process of 

establishing the National Forestry Policy (PNF), and the creation of the Forest and Wildlife 

Service (SERFOR). 

 

 Poster encouraging participation in the consultation process. The poster describes the 

consultation process; 4,000 posters were printed and have been distributed by DGFFS in native 

communities and government offices throughout the nation with the support of Regional Forest 

Authorities and indigenous associations. 

 

 Translation of the LFFS. In order to effectively reach native communities, Peru Bosques aided the 

translation of the LFFS into four languages: Quechua, Shipibo, Ashaninka, and Awajun. These 

languages are spoken by over 70% of Peru’s indigenous population. In addition, the Project will 

prepare a guide and a set of prints for bilingual leaders who will explain the LFFS throughout 

native communities. These materials will be developed with the DGFFS, in close collaboration 

with the Ministry of Culture (which is responsible for promoting social inclusion) and the Ministry 

of Education.  

 

● Media tracking.  The Project implemented a media monitoring report, “the Forestry Information 

Synthesis”, which is submitted daily to the DGFFS, which in turn sends it to the Ministry of 

Agriculture and Irrigation’s Institutional Image Office, the Ministry’s national and regional 
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officials, and representatives from the Intergovernmental Group which are involved in the 

development of the regulations, as well as to a number of private and institutional stakeholders in 

the forestry sector.  The purpose is to allow for better decision-making aimed at improving 

communication activities. The Project has produced 124 copies of the report.  

 

All of these activities bring the process of establishing forestry regulations closer to the main actors in the 

sector, such as forestry stakeholders, civil society, regional organizations, and the public in general with 

the purpose of encouraging their participation in different levels and at different stages of the process.  

 

Operational Support  

 

To support the DGFFS, Peru Bosques hired a process facilitator, a communications specialist, a forestry 

expert, and a staff member for logistical support. The Project also covered the cost of organizing eight 

internal DGFFS workshops and 16 meetings for the purpose of disseminating the process and obtaining 

contributions from participants. In these meetings held throughout the country, 632 individuals 

participated, including members of native communities and forest licensees. Similarly, this activity allows 

the main stakeholders from the forest sector to participate in the process of establishing the LFFS 

Regulations, especially regional forest authorities and forestry stakeholders, who provide operational 

aspects to the regulations. In addition, training sessions have been held for the Ministry of Agriculture and 

the technical team responsible for developing the LFFS Regulations. Training addressed the use of the 

media, and resulted in the design for the activities and methodologies which would be used to consolidate 

contributions and suggestions for the regulations.  

1.1.2.  National Forestry Policy 

 

The National Forestry Policy (PNF) was published on August 14, 2013, with support provided by the 

Project to the DGFFS in the development of the policy and its validation with authorities, civil society, 

and native communities in 11 regions throughout the nation. The Project also supported the development 

of the proposal for a Presidential Decree and the Statement of Intent which gives grounds for its approval 

and which specifically expresses its sensitivity to gender considerations.  

 

The PNF is an instrument designed to provide guidance and long-term perspective to the governance of 

forestry and wildlife in Peru. Its general objective is to contribute to the country’s sustainable 

development through an adequate management of its forest and wildlife wealth to guarantee its 

sustainable exploitation in the provision of goods and services. It has four specific objectives: i) guarantee 

an institutional framework which will ensure ecologically sustainable forest governance, ii) ensure the 

conservation and sustainable exploitation of the country’s forests, iii) encourage competitive enterprises, 

both nationally and internationally,  and iv) strengthen and promote forest management in native 

communities and other settlements.  

1.1.3. Norms to Promote Forestry Exploitation 

 

Outstanding debts owed by forestry licensees to the Peruvian government limit the exploitation of the 

forest, since the operations of licensees are stopped until payments are made. These debts are caused by 

multiple reasons, some of which can be attributed to the enterprises, while others are caused by the State 

itself. The latter occurs when forest authorities, due to work overload, do not provide timely approval to 

the licensee’s annual operational plans, or when they do not act quickly when illegal harvesting of trees is 
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reported. This causes delays in payments or even leads to non-payment, for licensees cannot pay for 

resources they have not used.  

 

In this context, and by request of the DGFFS, Peru Bosques developed three proposals for legislation 

aimed at expediting said payments. The proposals are still being reviewed and are pending approval by 

the Ministry of Agriculture and the Council of Ministers: 

 

 Proposal for a Ministerial Resolution establishing the guidelines and grounds for recalculating the 

debt for the rights of use of forestry licensees.  

 

 Proposal for a Ministerial Resolution permitting forestry authorities to allow an unused balance of 

an annual operation plan of forest resource use to be transferred to the following year 

 

 Proposal for a Presidential Decree which will extend the validity of the general forest management 

plans which are about to reach their five-year term. 

1.1.4.  National Forestry and Wildlife Service  

 

The new LFFS established the creation of the National Forestry and Wildlife Service (SERFOR), which is 

to absorb the DGFFS, thus becoming the governing body in forestry issues and responsible for 

establishing regulations and procedures in the sector. SERFOR will enjoy higher hierarchical standing 

than the DGFFS, which will allow it to interact with higher-level state institutions, thus resulting in 

improved coordination and legislation enforcement.  

 

For its proper operation, SERFOR requires different institutional governance tools; Peru Bosques 

supported the development of its Organizational Regulations and Functions (ROF), approved on July 18, 

2013, representing an important milestone in the establishment of this new institution. In addition, by 

request of the General Secretary of the Ministry of Agriculture and Irrigation (MINAGRI), the project 

developed the Administrative Procedures Manual (TUPA) an updated the Staffing Chart (CAP), which 

have been formally approved by the SERFOR Board of Directors. We expect them to be published during 

the next quarter.  

 

As evidence of how well the Project’s institutional support activities have been received, the 

representative of the MINAGRI expressed formal interest in using the Institutional Abilities Index to the 

SERFOR Board of Directors. This tool, developed by Peru Bosques, measures institutional performance. 

MINAGRI is interested in using this tool to measure the new Institution’s performance from the starting 

point, so as to have a base line with which to compare progress against annual advances of the Index.  

 

In the future, the Project will support its implementation through:  

 

 Consulting on the merger with the DGFFS in administrative and operational systems.  

 Execution of governance tools.  

 Identifying SERFOR’s human resources needs. 

 Development of the Organizations and Functions Manual (MOF). 

 Plan and strategy for administrative simplification.  
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1.1.5.  Support to the DGFFS in Setting up the National Forestry and Wildlife Information System 
Control Module 

 

The National Forestry and Wildlife Information System Control Module (SNIFFS-MC) is a mechanism 

designed to verify the legal origin of lumber throughout the transformation and commercialization chains, 

from forest extraction to exportation. Peru Bosques prioritized its implementation by setting up the 

working prototype model, purchasing equipment, providing sustainable legal and financial models, and 

contracting a firm to develop the software that handles the information.  

 

Developing projects for the National Public Investment System (SNIP) is a financially sustainable model; 

therefore the Project developed the “Implementation of the National Forestry and Wildlife Information 

System Control Module” SNIP Project (for 45,918,727 soles), and submitted it to the Investment Planning 

Office of the MINAGRI for evaluation. This Office made minor comments which have been submitted to 

the DGFFS for evaluation and resubmission of the project to the OPI. In addition, Peru Bosques prepared 

a mechanism for legal sustainability of the SNIFFS-MC; this proposal focuses on improving the working 

conditions of the staff that will be in charge of the SNIFFS-MC at a national level.  

  

The prototype of the SNIFFS-MC is currently operating; its design was validated in three national 

meetings attended by the future operators of the system, who used it and made recommendations for its 

improvement. In the same manner, 76 officials from the regional governments of Ucayali, Huánuco, 

Lima, Junín, and Lambayeque received training on the system’s operation. In addition, we concluded the 

uploading real data into the prototype’s data base for 413 Annual Operational Plans (POA) from the 

regions of San Martin, Loreto, Ucayali and Madre de Dios. This will allow for the development of true 

reports with which to analyze the system’s reliability and fine-tune its operation.  

 

In addition, the Project supported the installation of the prototype in 53 control centers throughout the 

routes used to transport the lumber from the forest to the transformation and commercialization centers. 

All of these actions signal the system’s effective start-up; these trials will allow the system to be fine-

tuned in order to finalize the design of the definitive SNIFFS-MC. Lastly, Peru Bosques has begun 

coordinating with USAID, PFSI, and DGFFS to develop the scope of work which will allow the Project to 

contract a firm to design the software for the SNIFFS-MC. 

1.1.6. Support to Strengthen OSINFOR’s Institutional Abilities 

 

Peru Bosques has worked with the Forestry Resource and Wildlife Oversight Agency (OSINFOR) in four 

areas: 

 

Forest Tribunal Regulations. The Forest and Wildlife Tribunal is the body responsible for solving the 

legal appeals made by forestry stakeholders in response to OSINFOR’s resolutions. This Tribunal, 

brought into existence by the same law that created OSINFOR, has not been established for lack of 

regulations and appointment of its members. At OSINFOR’s request, Peru Bosques developed the 

following activities:  

 

 A project for the Internal Regulations of the Forest and Wildlife Tribunal;  

 A project for an Executive Resolution approving the Regulations by the President of 

OSINFOR; 
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 An Annex which includes all of the applicable legislation to aid the process of establishing the 

legality so as to promote efficient decision-making; 

 A project for a Presidential Decree instituting alternate Tribunal board members in order to 

guarantee its continual operation in cases where one or more of its members are absent due to 

causes established in Law 27444  of the General Administrative Procedure Law; 

 A Statement of Intent containing the general grounds for the Presidential Decree project, a cost-

benefit analysis, and an analysis of the impact the Tribunal will have on national legislation.  

 

All of these activities contribute towards formally establishing and starting-up this body, which will 

complete the forestry supervision system and will allow the forestry stakeholder to exercise his or her 

right of appeal.  

 

Five-Year Auditing Manual. A five-year audit carried out by OSINFOR provides verification that forest 

licensees are fulfilling their requirements. The instrument produces a report which, if negative, can be 

used to sanction licensees for non-compliance with regulations, as the report is a means of legal proof. 

The manual developed  by Peru Bosques focuses on several key aspects that will constitute the auditing 

report as a legal means of proof and that will allow for efficient development of reports. This document 

has been submitted to OSINFOR’s President for approval.  

 

Training on Legal Issues. Peru Bosques supported OSINFOR with two training modules as part of the 

OSINFOR Course: “Prosecutors Specialized in Environmental Issues,” held in Jenaro Herrera, Loreto, 

from April 29 to May 1, 2013. The modules taught by the Project were: “Forest Crimes: the Four Main 

Issues” and “General Theory of Proof, OSINFOR’s Monitoring, and the Principle of Imputation Needed 

for the Fulfillment of the Law.” These courses will contribute to improving the skills of those 

professionals responsible for overseeing the fulfillment of the law and to curtailing illegal tree-harvesting.   

  

Course on Field and Laboratory Techniques for the Extraction and Processing of Forest DNA. In joint 

work with the IIAP and OSINFOR, the Project helped carry out this course, training more than 90 

OSINFOR staff members, IIAP researchers, officials from the regional government of the Amazon, and 

university professors from the College of Forest Engineering. The course was taught by IIAP staff from 

the Sao Paolo Forestry Institute (Brazil) and the Thünen Forestry Genetics Institute (Germany). The field 

work for the collection of samples was carried out at the Jenaro Herrera Research Center, and the DNA 

analyses were conducted at the Biotechnology Laboratory, both of these belonging to the IIAP in Iquitos. 

This activity marks the beginning of the construction of a genetic base line which will be used to combat 

illegal extraction and commercialization of lumber, as it will allow the lumber’s DNA to be traced.  

1.2.  Regional Approach  

 

Two important Directives were developed in Ucayali and were approved by the Regional President 

through an Executive Resolution. The first one empowers the DEFFS to implement the “Updating and 

Use of New Methodology for the Classification of Lumber Licenses, Authorizations, Permissions and 

Forestry Resource Management Contracts,” and the second one “Application of the Request of the 

Quantity Surveying Catalogue for the Granting of Forestry Product Transport and Internal Transportation 

of Round Wood for Primary Transformation Activities within the Ucayali Region.” In order to 

consolidate the implementation of these two directives, Peru Bosques has begun coordinating with the 

DEFFS to define a strategy.  
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1.2.1 Regional Environmental Authorities 

 

Ucayali 

 

Peru Bosques supported the Interregional Amazonian Council (CIAM), the Peru Forest Sector Initiative 

(PFSI) and the Regional Government of Ucayali (GOREU) in the creation of the Ucayali Regional 

Environmental Agency (ARAU), which was established on February 4, 2013. It is the first government 

institution in the sector which has expressed its commitment to mainstreaming gender consideration and 

women’s inclusion.  

 

To help ARAU begin its operations, Peru Bosques provided support to develop its governance tools 

(ROF, MOF, CAP, PAP
1
 and TUPA). The governance tools were developed with suggestions from 

different areas, offices, directors and assistant directors which will contribute to the ARAU’s new 

structure. These tools have been validated by the Minister of the Environment (MINAM), the MINAGRI, 

the CIAM and the Regional Technical team responsible for ARAU. Therefore, we expect approval in the 

next quarter.  

 

In addition, Peru Bosques submitted the preliminary version of a project to the Investment Planning office 

(OPI): “Improvement of the Services Offered by ARAU through an Institutional Strengthening and 

Implementation System in the Ucayali Region,” a SNIP project which will strengthen the institution in the 

performance of its new functions and in the development of its institutional abilities and will provide for 

the acquisition of equipment and materials for ARAU.  

 

Madre de Dios 

 

To support the creation of the Madre de Dios Regional Authority (ARA-MDD), Peru Bosques offered an 

informative session to the Regional Government of Madre de Dios (GOREMAD) in which the scope of 

the ARA-MDD was presented in the framework of modernizing the Peruvian State. The Project also 

provided technical assistance for the design and development of legislation to give grounds to the creation 

of the ARA-MDD, including a technical file proposal which will be submitted to the Regional Council for 

its revision and approval during the next quarter. In addition, the Project offered legal and technical 

support in the development of a proposal for the guidelines and indicators to be used in the Regional 

Environmental Policy, which will be a key instrument to design the objectives of this new governing 

body.  

  

In addition, Peru Bosques supported the Regional Government of Madre de Dios in setting up the 

Regional Work Team (GTR-MDD), made up of public officials, which will develop the proposal for the 

creation and implementation of the ARA-MDD, and the Technical Support Group (GTA-MDD), which 

will be part of the Regional Environmental Commission (CAR). The latter is integrated by international 

cooperation agencies which will produce tools, technical proposals, and administrative and legal 

foundations for issues such as: Structure of the Madre de Dios Regional Environmental Policy 

(transversal objectives and management indicators), services and functions. Lastly, Peru Bosques began 

developing proposals for ARA-MDD’s governance tools, including the ROF, MOF, CAP, PAP and 

TUPA. It’s important to point out that the Project is promoting this process to take place by encouraging 

                                                           
1
 PAP: Staff Analytical Budget (Presupuesto Analítico de Personal) 
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participation and joint work among the institutions of the regional government and the regional and 

national technical cooperation agencies.  

1.2.2. Plans to Develop Institutional Abilities of the Regional Forestry Authorities in Loreto, 
Ucayali and Madre de Dios 

 

Capacity Building Plans (PDC) are tools which guide the process of developing abilities in the regional 

government officials and public servants. Taking into consideration the different roles which they must 

fulfill, the PDCs provide an induction, training and updating program which addresses the skills and 

abilities required by each government official and public servant, including transversal issues and 

specialized needs. PDCs must help increase the skills and abilities required to be more efficient in 

carrying out the functions and responsibilities that each office holds.  

 

The following Regional Ability Development Plans have been developed: 

 

 Forestry and Wildlife Management Program (PRMRFFS). Approved by the regional government.   

 Program for the Conservation, Management, and Sustainable Use of Biological Diversity in the 

Loreto Region. Submitted, pending approval by the regional government.  

 Management of Natural Resources and the Madre de Dios Executive Directory for Forestry and 

Wildlife. Developed, pending submission to the regional government. 

 Management of Natural Resources and the Ucayali Executive Directory for Forestry and Wildlife. 

Submitted, pending approval by the regional government. 

 

During the coming months, Peru Bosques will begin implementing the plans as they are approved, 

through the induction program consisting of a set of basic thematic modules on environmental and forest 

policies, administrative simplification, ethics and public transparency, and other issues related to the 

governing body’s administrative and operational systems. The main purpose is to provide basic concepts 

linked to the proper functioning of the forestry authorities, the regional government, and the Peruvian 

State in general.  

1.2.3. Expanding Public Investment in Environmental Management 

 

The National Public Investment System (SNIP) was established to generate more efficiency in the process 

of obtaining funding from the National Government for subnational governments in Peru’s regional 

framework. The phases which must be followed to obtain approval for a SNIP Project are presented in 

Annex II. 

 

Taking into consideration that the expenditures of the State are mainly devoted to infrastructure, the SNIP 

was structured in such a way that goals and indicators for projects are based on tangible assets. Therefore, 

the system operators need to improve their knowledge and skills in the formulation and assessment of 

environmental projects. This is evidenced by how few of these projects have been approved at a national 

level.  

 

In response to this, Peru Bosques structured a three-front plan to facilitate the provision of government 

funding: i) training on the SNIP framework for regional government professionals working in 

environmental areas to address real needs; ii) training to Project Evaluators, especially those of the OPI, 

aimed at changing the focus of their analysis to include intangible environmental services and assets; iii) 



 
 
 

                                                       Peru Bosques  
Annual Summary Report October 2012 – September 2013   21 

 

work with consultants who develop these projects to ensure that real needs are addressed, that the projects 

are presented in a language which the Project Evaluators will understand, and that follow-up is given to 

respond to any suggestions made to the presented projects.  

 

This support has led to the approval of two requests for funding, for  over S/.11 thousand. One for the 

Regional Government of Loreto, aimed at improving control of the exploitation of natural resources, and 

the other one for the Ucayali Regional Government, aimed at improving exploitation of resources in a 

biologically important area, the El Sira Community Reserve. Peru Bosques is also working to help other 

projects get approval, for a total of over S./133 thousand. Greater detail on these projects are presented in 

Annex III.  

 

The work done by Peru Bosques in this area has helped the Project fulfill 57% of the goal established in 

Indicator 4: Amount of investment leveraged in US dollars from public and private sources for natural 

resource management and/or biodiversity conservation as a result of Project support in Madre de Dios 

and Loreto.  

1.2.4. Forest and Biodiversity Management 

 

Loreto 
 

Facilitating Access to Information to Promote Transparency in Loreto. After setting up the website for 

the Regional Forestry and Wildlife Management Program (PRMRFFS), as well as designing, printing and 

distributing 1,000 pamphlets in all of the provinces of Loreto, Peru Bosques has developed the protocol 

and filing guide for the documentary archive, which will generate more efficiency in the process of 

making information available to users. The protocol is being revised by the corresponding authorities.  

 

Fifteen PRMRFFS officials were trained in handling files and implementing the protocol. This will allow 

proper handling of the new documentation which is being produced and proper organizing of documents 

from previous years. Lastly, as part of the process to strengthen the PRMFFS in undertaking this activity, 

the Project supported the training of a staff member, allowing her to take a course on Organizing and 

Managing Files and Documents in Lima.  

 

Loreto Regional Strategy for Biological Diversity 2013-2018 (ERDB). Peru Bosques carried out a 

diagnosis of the strategy from the previous period, on the base of which the new work plan, road map and 

conceptual materials were prepared, following national guidelines and in coordination with the Loreto 

Regional Environmental Commission (CAR) and the MINAM. The Project also supported the 

participation of GOREL officials in the 2
nd

  Regional Workshop aimed at updating the National 

Biological Diversity Strategy and Work Plan. With Project support, 19 members of the Loreto CAR were 

trained by MINAM in the design of indicators for the development of Biological Diversity Strategies. In 

the near future, seven workshops will be held to gather information and produce the first draft of the 

2014-2018 ERDB and Work Plan.  

 

Forest and Wildlife Diagnosis and Strategic Plan. Peru Bosques supported the development of the Loreto 

Forest and Wildlife Diagnosis and Strategic Plan, which was submitted to the PRMRFFS for revision.  
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These documents were prepared in joint work with CAR Loreto and through two workshops in which 

private and public stakeholders from the Loreto forest sector expressed their agreement with the content 

of the documents. The workshops were attended by licensee organizations, manufacturers, scholars, 

NGOs and institutions such as OSINFOR, the IIAP, the Ombudsman’s Office, Loreto’s GRRNNyGMA, 

the Program for the Conservation, Management, and Sustainable Use of Biological Diversity in Loreto 

Region (PROCREL), and the Regional Agrarian Directorate of Loreto.   

 

The diagnosis includes an analysis of the current forest and wildlife situation, legislation and national 

forestry policies, sustainable and integral forest management, control mechanisms, modes of exploitation, 

forest and industrial transformation processes, real and potential demand for timber and non-timber 

products, market niches, and commercialization systems related to the forestry sector. On the other hand, 

the Strategic Plan addresses guidelines for the management of these forest resources. The PRMRFFS is 

still conducting the final revision of both documents, after which the Project will submit a proposal for a 

Directorial Resolution approving the Strategic Forestry Plan.  

 

Ucayali 

 

Diagnosis of Forest Licensees in Ucayali. The Project developed the diagnosis, which is still being 

revised and will be submitted to the Ucayali Regional Forest Authority during the next quarter. The 

development of the document took longer than expected due to difficulties in obtaining official 

information.  

 

Current Situation of Small Logging Entrepreneurs in the Coronel Portillo Province, Ucayali. Peru 

Bosques is conducting an analysis after defining the technical guidelines which were used to gather 

information on the means by which small informal loggers are obtaining access to forest products, how 

they transform the resources, what kind of labor they are using, and what forest species the small informal 

loggers are exploiting. In addition, the Project surveyed 78 small logging entrepreneur, 48 haulers, and 62 

processing centers for chain-sawed lumber. We expect the analysis to be concluded during the next 

quarter.  

 

Madre de Dios  

 

Improvement in Technical and Administrative Abilities of the General Directorate for Forestry and 

Wildlife. Responding to a request made by the Madre de Dios General Directorate for Forestry and 

Wildlife (DRFFS), Peru Bosques developed a plan to improve the technical and administrative abilities in 

how to respond to applications from forestry stakeholders and in how to design more efficient and 

regularized processes.  

 

This activity included technical assistance which generated 1,262 new technical and administrative tools 

for forest resource management: 802 technical reports, and 460 resolutions. Based on this experience, 

technical and administrative suggestions were made on how to improve the process of responding to 

requests for approval of Annual Operational Plans and General Forestry Management Plans for timber 

and non-timber forest products, especially chestnut. These suggestions will provide the foundation for the 

proposal document which will be submitted to ARA-MDD. 
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Regional Strategy for Biological Diversity 2014-2021. Peru Bosques offered legal and technical 

assistance to develop the conceptual model necessary to update this document, based on recognizing and 

establishing a Technical Group responsible for updating and implementing the strategy as part of the 

Madre de Dios CAR. 

1.3. Interculturalism and Gender 

1.3.1. ORAU Forestry Community Oversight Committee 

 

The main objective of the subcontract signed between Peru Bosques and the Forestry Community 

Oversight Committee is the strengthening of the technical and administrative skills of the institution and 

its member native communities through direct technical assistance and training courses. Thus, the 

Forestry Community Oversight Committee is involved in a series of activities which are directly relevant 

to community forest management: dissemination of the Forestry and Wildlife Law and participation in the 

regulations process; development of the Master Plan for the Imiría Regional Conservation Area; conflict 

resolution in the Mariscal Cáceres native community in Aguaytía; participation in OSINFOR’s 

supervisions of native communities; and participation in the training courses offered by OSINFOR, such 

as the one held in Aguaytía on the guidelines used in community supervision. 

 

One of the most important results from this collaboration was the development of six field guides 

addressing native communities and the overseers in particular. These guides offer immediate technical 

assistance which the overseers can turn to when doubts arise, as well as providing material they can use to 

train others. The topics included in the guides are listed below.:  

 

 Organization for forest management in community territories.  

 Procedures for community control and safeguarding.  

 Relationships between communities and forest enterprises.  

 Mechanisms to solve conflicts among native communities. 

 Orientation for the Forest Community Overseer and the Indigenous Organization Forest 

Overseer.  

 Techniques to manage participative processes in native communities.  

The training of overseers is summarized in the tables below:  

N° 
Indigenous 

Group Men Women Total 

1 Shipibo-Conibo 18 1 19 

2 Cacataibo 5 0 5 

3 Ashaninka 2 2 3 

4 Cocama 2 0 2 

  Total 27 3 30 
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Training of the indigenous population in forest management conducted by the overseers: 

 
District Organization Native 

Community 
Indigenous 

Group 
Men Women Total 

Padre Abad 
 

 
FENACOCA 
  

Sinchi Roca Cacataibo 21 5 26 

Santa Rosa Shipibo-
Conibo 

26 10 36 

Mariscal 
Caceres 

Cacataibo 17 10 27 

Yamino Cacataibo 11 6 17 

Iparia FECONADIP 
  

Dos de Mayo Shipibo-
Conibo 

11 18 29 

Sharara Cocama 10 16 26 

Colonia Caco Shipibo-
Conibo 
Awajun 
Asheninka 

38 
1 
1 

24 
0 
0 

62 
1 
1 

Caco Macaya Shipibo-
Conibo 

21 41 62 

Curiaca  Caco Shipibo-
Conibo 

16 26 42 

Pueblo Nuevo 
de Caco 

Shipibo-
Conibo 

7 11 18 

Tahuania ORDECONADIT Shahuaya Shipibo-
Conibo 

15 14 29 

Bajo Aruya Asheninka 13 7 20 

Fernando 
Sthall 

Shipibo-
Conibo 

11 7 18 

Nuevo Paraiso Asheninka 17 8 25 

Padre 
Marquez 

FECONBU Paoyhan Shipibo-
Conibo 

14 26 40 

Alfonso Ugarte Shipibo-
Conibo 

14 12 26 

Calleria FECONAU Nuevo 
Saposoa 

Shipibo-
Conibo 

17 23 40 

Patria Nueva Shipibo-
Conibo 

13 12 25 

Callería Shipibo-
Conibo 

20 13 33 

Chachibai Shipibo-
Conibo 

4 8 12 

Total 318 297 615 

 

With support from the Project, ORAU has set up two secondary venues of the Forestry Community 

Oversight Committee in Aguaytía and Iparía, which have been provided with a GPS, printer, computer, 

camera, and technical manuals to assist them in improving forest management in native communities, 

with a view to preventing illegal felling of trees through better auditing of forest resources. Action 

manuals were provided to assist them in conflict resolutions. These venues are located in the Federation 

of Native Communities of Cacataibo (FENACOCA) and in the Iparía Municipal District, by agreement 

with Federation of Native Communities of the Iparía District (FECONADIP). The technical assistance 

provided to these communities is detailed below:  
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Native Community Activity 

Flor de Ucayali Technical assistance on the process of supervising fulfillment of 
obligations established in resource management plans.  

Imiría Revision of the consultation process to develop the Master Plan of the 
Imiría ACR; the proposal meets the minimum requirements established 
by the regulations of the Consultation Law 

Mariscal Cáceres Support to enroll the Native Community’s Board of Directors in the 

Pucallpa Public Registries.  

Mariscal Cáceres Coordination with OSINFOR to supervise the native community. 

Sol del Oriente Support for a coexistence agreement with the Aquamar firm.  

Sharara, and 23 de 
septiembre hamlet 

Consulting on internal conflicts between the native community and a 
nearby hamlet. 

Santa Rosa Orientation on denouncing illegal harvesting of trees  

Dulce Gloria Orientation on renewing forestry permit 

Nuevo Rosario Inspection on missing lumber seized by the  DEFFS 

Mariscal Cáceres Orientation aimed at improving business negotiations with a lumber 
entrepreneur, Antonio Merino Shaus. 

Mariscal Cáceres Support in negotiating a contract and prices with a lumber entrepreneur.  

Sinchi Roca Technical assistance to the Community Oversight and monitoring 
Committee in fair negotiations, procedures to apply for a forest permit, 
conflict resolutions, and procedures to estimate volumes of logs and 
sawed lumber.  

Parantari Support in negotiation to void contract with entrepreneur Edwin 
Casafranca. 

Paoyhán Support in negotiation to renew contract with the CAWSAC firm 

Nueva Unión Support in denouncing illegal harvesting, seizure, and custody of over 
100,000 pieces of round wood.  

 

1.3.2. Informing Native Communities on the Process of Developing LFFS Regulations 

 

Under the leadership of the Ucayali DEFFS, Peru Bosques offered technical and logistical support to 

carry out a training workshop, held in Puerto Esperanza, Purús, for representatives from indigenous 

communities in the Purús Province on the scope and contents of the LFFS. Prior to these meetings, the 

Project held a session with female indigenous leaders with the purpose of improving active participation 

of female natives during the workshop. This previous exposition sought to fill necessary knowledge gaps. 

Fifty-seven persons attended the central workshop, 54 of whom hailed from seven indigenous groups: 

Amahuaca, Ashaninka, Culina, Junikuin, Mastanahua, Sharanahua and Yine. 

1.3.3. Institutional Strengthening of CONAP  

 

Peru Bosques supported CONAP in the development of a project presented to USAID in the Development 

Assistance Fund framework, which seeks to increase sales of commercialized lumber in native 

communities through training on forest and business management. USAID is currently evaluating the 

project. In addition, in response to a USAID request, Peru Bosques is coordinating an activity with 

CONAP aimed at improving its participation and that of its member native communities in the LFFS 

Regulation process.  

1.3.4. Process of developing the Master Plan for the Imiría Regional Conservation Area and the 
El Sira Community Reserve 
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Master Plans are management tools of the highest order designed for protected areas. The Master Plans 

which are being developed with Project support incorporate an intercultural approach in their vision and 

mission, including using native knowledge in terms of planning, naming of species and places, and 

customs and traditions. In addition, in activities aimed at gathering information and communicating 

messages, Peru Bosques is using interpreters and native promoters and facilitators.  

1.3.5.  Gender Approach 
 

Gender considerations have been mainstreamed into all Project activities, with two main focused on 

training and programming. In this way, specific actions have been taken, such as incorporating the gender 

approach in the procedure and action manuals for the ORAU Forestry Community Oversight Committee. 

These manuals include practices to increase female participation in workshop summons, contents, and 

teaching strategies.  

Peru Bosques supported highlighting participation of women in the forest and environmental sectors by 

promoting the participation of Lidia Rengifo and Liz Tutusima, Project beneficiaries and regional leaders, 

in the 10
th

 Decoration for Female Merit, granted annually during the Women’s Day Event organized by 

the Ministry of Women and Vulnerable Populations. In addition, a gender approach was included in the 

creation of the Ucayali Regional Environmental Authority, incorporated into the final version of the ROF 

and in specific functions established in the MOF and CAP. This office is the first to incorporate these 

issues into its governance tools.  

In the development of the Master Plans for the Imiría Regional Conservation Area and the El Sira 

Community Reserve, their vision and mission were drafted to include sensitivity towards gender 

consideration and women’s inclusion, and the plans call for activities that are aimed at guaranteeing the 

participation of women in the information-gathering processes for the design and implementation 

processes of the Master Plans. Lastly, the Project has promoted women’s participation in the International 

Quality Management Program, in which 30% of the participants are female. 
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SECTION II: FORESTRY MANAGEMENT AND BIODIVERSITY 
CONSERVATION 
 

The Project’s approach to this component has changed, placing greater emphasis on direct technical 

assistance and on business concepts based on improved managerial and operational efficiency practices. 

One of the key points in improved forestry management is the integration of inventory flow charts to 

financial efficiency and sustainable management.  In this framework, Peru Bosques has provided technical 

assistance through new forest surveying methods, infrastructure planning to include curves on roads, 

mapping systems for logging areas in high conservation value forests, and development of quality 

protocols. In this way, during this year the Project was able to achieve 10% (over 120,334 hectares) of the 

goal established in Indicator 5: Number of hectares under improved natural resource management as a 

result of Project support. Added to last year’s progress, progress stands at 38%, or 450,946 hectares. 

 
In the case of improving management of biologically important areas, the Project has worked both 

nationally and regionally on general systems and specific protected areas. This leads to more sustainable 

results in actions since it involves an integral intervention in different levels.  

 

During this year, the Project achieved 33% (or 49,555 hectares) of the goal stated in Indicator 11: 

Number of hectares of biological importance under improved management as a result of Project support. 

The Project provided management instruments to licensees in conservation areas, without which they 

simply could not operate. Significantly greater progress in this indicator is expected as a result of the 

Project’s work in long-term processes such as the development of Master Plans, which are expected to be 

concluded in the next six months.  

 

Great progress has also been made towards achieving the objectives set forth in Indicator 12: Number of 

management tools designed for the sustainable management of natural resources and biodiversity 

conservation that were officially proposed, adopted or implemented as a result of Project support. 70% of 

the goal was completed during this year, which points to improvement in the manner in which these tools 

are designed and implemented, thereby increasing the performance of forest licensees.  

2.1. Forestry Management 

 

Improved forest management involves ensuring and accrediting that the management of license holders 

and their corresponding intervention on the managed area occurs in the framework of high quality 

standards for the market and improvement of the licensee’s traditional management practices in light of 

nationally and internationally recognized sustainable management practices, while at the same time 

creating a competitive business platform. The Project’s new approach is to use its own staff members to 

carry out technical assistance activities, thus placing greater focus on improving efficiency in the most 

important stages of forest exploitation.  

 

Therefore, work towards improving forest management has been defined through the following actions: 

preparing training and planning materials; training councils; on-site technical assistance; work reports and 

follow-up. These activities are developed in each of the key areas of forest exploitation, such as Progress 

Monitoring Plan base lines, focus on basin areas, wildlife management, labor issues, planning of annual 

lot felling, product flow management, and design of quality protocols.  
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One of the strong points of the Project’s intervention is the development of intelligent maps loaded onto 

the GPS which incorporate information on the location of trees in the forest and surrounding areas, which 

allow for activities to be guided in a dynamic and interactive way during the exploitation phase. This 

represents the ideal way in which to make quick decisions in the forest itself so as to minimize damages to 

the ecosystem and improve work efficiency.  

 

Loreto 

 

At the beginning of the year the Project worked in improving the Green Gold Forestry primary 

transformation plant in three areas: identifying key transformation steps in which yields must be 

improved, defining the methods to improve transformation efficiency, and train laborers to properly carry 

out these improvements in the short and long-terms. As a result of Project support, the firm improved its 

sawing efficiency for six species by 25% after 10 months. 

 

The Project also developed a theoretical-practical course aimed at the Maderera Zapote firm’s technical 

staff; nine staff members were trained in planning and implementing new forest surveying methods, 

optimizing GPS use, advance use of information systems, correct identification of forest species, and 

organizing field staff. In addition, the Project is developing two quality protocols in forest surveying and 

identification of forest species, which will contribute towards optimizing the work done by staff members 

by increasing efficiency and minimizing costs, thereby contributing towards sustainable use of forest 

resources.  

 

In like manner, Peru Bosques worked with the Green Gold Forestry firm to provide training to the 

technical team in methods to identify forest species on-site and to plan field work by developing 

intelligent maps which facilitate the determination of inventory methodology. In the next quarter, the 

Project foresees training the technical staff on the use of global positioning tools applied to forest 

operations and subsequently working on inventory and developing a General Forest Management Plan.  

 

On the other hand, the Project has lent support in the design and training aimed at implementing inventory 

flow charts in the Imaza firm; this will allow the firm to handle the intensity of forest exploitation and will 

also be a means through which to trace the legal origin of its raw materials. Inventory flow charts are 

handled through a Microsoft Access automatized application which is easy to develop, handle, and 

maintain. The flow charts take into consideration the different stages of lumber exploitation (surveying, 

felling, dragging and hauling) through forms used to upload information in an orderly manner.  

This will allow the information to be systematized and will lead to efficient production control in each of 

the stages by producing managerial and operational reports which will contribute towards better decision-

making.  

 

Lastly, the Project is working with PROCREL to implement forest management in the Salvador Pava and 

Puca Urco communities, based on the diagnosis of forest potential which was carried out by Peru 

Bosques. Currently, the Project is starting to coordinate and plan field work in the areas of inventory and 

forest surveying, which will contribute to the development of the General Forest Management Plan and 

the Annual Operational Plan.  

 

Ucayali 
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The experience of implementing improved forest management is passed on to other firms, capitalizing on 

wise previous decisions and improving practices when necessary. Peru Bosques offered such technical 

support to two firms: Aserradero Nueva Requena (19,458 hectares) and Alexander von Humboldt Forest 

(1,559 hectares). The support activity includes improving custody chains and implementing the custody 

manuals, which cover the whole process, from the tree to the dispatch of trunks. The Project has also 

supported the improvement of inventory flow charts, the development of the POA, the Annual Logging 

Area (PCA) survey, the implementation of reduced impact techniques, the development and use of 

intelligent maps, the planning of inventories, and the training of technical staff. In addition, the Project 

has selected five additional firms to support with technical assistance on improved forest practices: Eco 

Forestal Tamaya, Forestal Gil, Forestal Pucallpa Export, Maderas Peruanas SAC and Project World 

Green Peru. 

 

Madre de Dios 

 

Peru Bosques offered technical support to the Catahua (52,869 hectares) and Wood Tropical Forest 

(46,448 hectares) firms in the development of their Annual Operational Plans, their biological base line, 

and their wildlife monitoring plans. More specifically, the Project supported Wood Tropical Forest 

through consulting on diverse possibilities for satellite imaging from which to generate base maps for the 

projection of forest operations. In the case of Catahua, the Project began strengthening their staff in issues 

involved with using and applying SIG programs, the MapEdit software, data base systems, and the 

process of on-site validation of forest management and exploitation, with the purpose of reducing their 

operation costs through improved efficiency. The Project also began lending assistance to the Tawarí 

firm. 

 

In addition, the Project supported an inter-institutional agreement between two native communities, 

Bélgica and Maderacre, which makes them strategic partners by establishing a commercial, social, and 

environmentally responsible relationship.  
 
2.2. Biodiversity, Protected Areas and Global Warming 

2.2.1. National Approach 

 

Peru Bosques supported the National Park Service (SERNANP) in the development of a web site aimed at 

increasing tourism in the protected areas (ANP), seeking to foster the conservation of forest biodiversity, 

ANPs, and other ecosystems. In addition, the web site will promote services offered by local inhabitants, 

thus generating business opportunities. The web site is linked to a hosting site paid by the 

GOP:  www.turismonaturaleza.pe  

2.2.2. Regional Approach 

 

Loreto 

 

Peru Bosques developed the Plan for Utilizing the Tamshiyacu Tahuayo Regional Conservation Area for 

Tourism Activities, following the guidelines established in the Ministry of Foreign Trade and Tourism’s 

Manual for Developing an Inventory of National Tourism Resources. The plan includes key issues such 

as a diagnosis of tourism activities, a map of touristic attractions, and an analysis of supply and demand. 

http://www.turismonaturaleza.pe/
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We expect the plan to be approved in the following months and its inclusion in PROCREL’s 2014 Annual 

Operational Plan. 

Lastly, in response to a support request by PROCREL, Peru Bosques will analyze areas of need, including 

ability development, strategic planning, management monitoring system, financing system, and reference 

terms for joint activities with the ACRs (Threat Assessment, Master Plans, Conservation Objective 

Monitoring, Control and Safeguarding, Forest Management, etc.). 

Ucayali 

 

Support to the SERNANP included setting up the Managing Committee for the El Sira Community 

Reserve and subcommittees in Bajo Ucayali, Alto Ucayali, and Gran Pajonal, as well as developing its 

regulations. In addition, the Project supported the renewal of the Board of Directors of the Implementing 

Agency of the Administrative Contract for El Sira Community Reserve and the preparation of its POA.  

  

In addition, in joint work with the Ucayali GRRNNyGMA, the SERNANP, and the Managing Committee 

for the El Sira Community, the Project has reformulated the “Recovery of Conservation of Biodiversity 

Environmental Services in the Buffer Zones of the El Sira Community Reserve, Iparía District, Coronel 

Portillo Province, Ucayali” as a SNIP project. It has been declared feasible, with a budget of 9,791,383 

soles, which will allow the area to continue to be managed without additional funding from Peru Bosques.  

 

The Project has also started the process to update the Master Plan for the El Sira Community Reserve, 

lending technical and financial support to the Chief Office of the Reserve-SERNANP. The Project has 

created synergy with the German Society for International Cooperation (GIZ) and ECOSIRA, acting as 

co-managers of the Reserve Contract and the Reserve Management Committee. The Project has also 

started developing the Master Plan for the Imiría Regional Conservation Area by holding events in six 

native communities and nine villages to create awareness on the importance of the ACR, on the process of 

setting up the Management Committee, and on developing its statutes. Peru Bosques also developed  a 

diagnosis of the conservation area and its zone of influence, which contains strategic objectives, mission, 

vision, and zoning considerations.  

 

The Project lent technical support to the development of management plans of conservation licensees: 

Amarcu (24,983 hectares), Setracompra Balbin (10,917 hectares), and Murosac (13,655 hectares). The 

plans have been submitted to the proper authorities for their approval. The Project also produced a quick 

study of the REDD status in Ucayali, subcontracted to Winrock International; the study identifies certain 

needs for the implementation of an environmental service payment plan. The study also concludes that 

there is a need to improve the abilities of the Ucayali REDD Board to generate a critical mass of 

stakeholders in this area, design and implement a regional Carbon inventory, design ideas for REDD 

projects, set up a monitoring, verification and report pilot program, and coordinate the national and 

regional schemes with a diagnosis of opportunities in these issues.  

 

Lastly, the Project developed four studies on the approval and registration of REDD projects, the 

stakeholders in REDD issues, initiatives and REDD projects, and the REDD-related Carbon market. This 

study provides a general outlook of the sector, which will serve as a guide for future activities.  

 

Madre de Dios 
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In the context of the creation of the Madre de Dios Regional Conservation System, the following 

documents were submitted to GOREMAD: 

 

 Legal Report on the Capacity of Regional Governments to Approve the Madre de Dios Regional 

Conservation System. 

 Summary of Observations made to the Technical File on the Madre de Dios Regional 

Conservation System.  

 Regional Management Proposal Approving the Madre de Dios Regional Conservation System. 

 Methodological Proposal for Identifying the Locations and Key Initiatives of the System.  

 

In addition, the Project has generated a method to identify and prioritize conservation sites, which is being 

implemented in a participative manner. The method is based on: i) Establishing criteria, objects and 

values for conservation from a social, political, environmental, economic, and cultural perspective; ii) 

Regional mapping of sites and conservation initiatives; and iii) Assessment of prioritized sites, processes, 

and environmental services to establish conservation systems. It is also worth noting that in May 2013, 

the Regional Council decreed the creation of the Madre de Dios Regional System of Protected Natural 

Areas, which has a different approach than that of the Regional Conservation System. The Project will 

offer support to make both systems compatible, so that they are founded on the same logic that has been 

used with different stakeholders.  
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SECTION III: ECONOMIC DEVELOPMENT 
 

During this year, Peru Bosques has been developing the PSGC in Ucayali; four of the five modules which 

make up the structure of the program were implemented. Due to sustained participation and the 

implementation of consultancies offered to each participant, participating firms have reported progress in 

the improvement of their processes and administrative abilities; these results will be reported in four 

months, after they have been systematized and verified.  

 

During this year, the 2013 ExpoAmazonica tradeshow was held in Iquitos. Peru Bosques supported the 

participation of three firms linked to sustainable development with the purpose of strengthening their 

entrepreneurial skills and expanding their future commercial relationships. The entrepreneurs selected for 

this activity expressed their satisfaction with the support lent by the Project and with the experience they 

gained at the event in matters such as product presentation, business discourse, and logistics.  

 

During this year Peru Bosques achieved US $461,957 in progress toward reaching the targets for 

Indicator 7: Amount of increased sales of goods and services produced by MSMEs or communities as a 

result of Project support. This progress was achieved as a result of support activities offered to forest 

firms. Greater progress was made this year in comparison with last year because the firms have 

consolidated the entrepreneurial practices which the Project supported during the previous year.  

3.1. Support to Firms Participating in ExpoAmazonica 2013 

 

ExpoAmazonica 2013 took place in the city of Iquitos from August 10 to 13. Peru Bosques supported the 

participation of three firms: Tejedo Arts (Loreto), the INCAP (Madre de Dios) and Pro Mujer Oriente 

(Ucayali). Support consisted of renting the stands, providing the setting and necessary means for 

exhibition, providing transportation for the firm and its products, designing and printing marketing 

materials, and 24-hour coordinating of stand safety.  In addition, visitors received information on Project 

activities.  

 

As a result, participating firms not only made sales for US$3,641 during the event, but also established 

sales commitments for US$30,000, allowing the firms to improve their sales projections for the current 

year. Participating entrepreneurs expressed their satisfaction with the support they received from the 

Project, the conditions the Project offered for the execution of their duties during the event, and especially 

the experience they gained by participating in this kind of event.  

 
Loreto 

 

Improving Marketing Management of Tejedo Art’s.  Peru Bosques supported Tejedo Art’s with a market 

study, development of its website, training on the use of the website, and the development of three 

manuals:  Installation and Configuration Manual, User Manual, and Web Access Manual. In addition, the 

Project offered support to allow the firm to participate in the International Peru Gift Show, the Hand 

Made Fair, and ExpoAmazonica 2013. This support allowed the firm to make sales for $42,317. Lastly, 

Peru Bosques facilitated coordination among Tejedo Arts, Greenwood, and PaTS to improve their 

products and their commercialization. Through these activities, the Project has been developing a 

proposal aimed at establishing cooperation mechanisms among small forest producers like Tejedo Arts 

both at the technical-productive and new market establishment levels.  
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Improving Transformation Processes at Green Gold Forestry (GGF) With this firm, Peru Bosques carried 

out an analysis and made proposals to improve industrial sawing processes in three main areas: i) 

identifying key areas in the industrial process which could be improved; ii) methods to implement 

improvements in said processes; and iii) training staff responsible for said processes in implementing the 

defined short-term and long-term improvements. As a result of the technical assistance the Project 

provided to GGF in 2012 to improve the transformation and wood-drying processes, the firm registered 

increases in sales for $417,822.74. These additional sales are a result of the increase in production arising 

from improvements in the sawing of hard woods. In the near future, the Project hopes to replicate this 

success with other forest industries, as this shows that few improvements can lead to great changes.  

Ucayali 

 

International Quality Management Program (PSGC). In the month of March, Peru Bosques and GOREU 

launched the International Quality Management Program in the city of Pucallpa. This program was 

designed by PRODUCE, with Belgian assistance, and was based on an initiative by the Brazilian Support 

Service for MSMEs (SEBRAE). The PSGC has been carried out in other parts of Peru, but this is the first 

time it took place in the Amazon with an emphasis on small forest enterprises. In a six-month period, the 

firms will receive: (i) 98 hours of group training; (ii) 22 hours of individual consulting for each firm; and 

(iii) orientation on applying PSGC recommendations.  

 

Four of the five modules which make up the program have been completed; these modules focus on 

introductory issues such as the foundations for business excellence, changes towards business excellence, 

adequate quality management leading to excellence, excellence in management, and the five “Ss” for 

SMEs (which is a tool aimed at improving a firm’s management and generating efficient associations 

which will please customers, suppliers, firms, partners, and collaborators), standardizing procedures, and 

continual improvement. In the development and implementation of the PSGC, the Project has included 

CITE Indígena and Pro Mujer Oriente, which work directly with native communities in the Ucayali 

region, the former on sustainable use of lumber and both on adding value to native handcrafts.  

 

The response by entrepreneurs and public officials has been positive, both in their interest to continue 

attending the training sessions and also in their desire to implement newly-acquired knowledge in their 

daily work. Peru Bosques has stared evaluating the first signs of progress in the management indicators of 

participating firms. Participants in the Ucayali PSGC have already observed savings and improved 

efficiency in the management of resources; these areas of progress will be complemented with a set of 

improvements which participants must implement in their firms as training sessions are completed.  

 

Lastly, this assessment of management indicators at participating firms will allow the Project to evaluate 

the impact of the Ucayali PSGC on the entrepreneurial sector. It will help improve implementation 

conditions for future programs in the Peruvian Amazon. The Project is systematizing results in order to 

present them in a report in the course of the next year.  

 

Madre de Dios 

 

In Madre de Dios, Project activities focused on supporting INCAP’s participation in ExpoAmazonica 

2013. INCAP is a firm dedicated to the final transformation of chestnuts. After receiving the Project’s 

consulting support, INCAP displayed sixteen varieties of products developed from chestnuts (Brazil nuts, 

Bertholletia excelsa) at the tradeshow. In addition, the Project supported the firm with printed materials 
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aimed at disseminating the properties of chestnuts and at promoting this enterprise. In order to prepare the 

INCAP for its participation in the tradeshow, the Project set up work meetings and carried out a program 

of activities that included constant consulting, both prior to the event and during the event. This support 

helped optimize the firm’s participation and helped the firm capitalize on the experience in terms of 

making decisions to improve the firm’s competitiveness and consolidate their business.  
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SECTION V: OPPORTUNITIES, CHALLENGES, BEST PRACTICES AND PRIORITIES 
 

5.1.  Opportunities 
 

● Replicate ARAU’s experience in the process of creating ARA-MDD to include gender 

consideration and women’s inclusion in the institution’s governance tools.  

 

● The new focus of the Project on technical assistance has allowed us to identify business 

opportunities based on using left-over materials and finding commercial outlets for this raw 

material. Peru Bosques will offer support in analyzing the feasibility and viability of these 

opportunities.  

 

● The promotion and training activities carried out by Peru Bosques to foster best practices with the 

aid of low-cost modern technology are generating willingness on the part of entrepreneurs and 

their staff members to modernize their processes and improve their administrative and operational 

efficiency at the forest level.  

 

● Having a variety of SIG programs and free data bases which are used during the technical 

assistance activities carried out with our licensee clients has allowed us to deliver new techniques 

in forest management geared towards efficient use of forest resources.  

 

● As a result of the Project training, train young indigenous university students as co-facilitators and 

having involved them in disseminating the forestry law, they could be included in the tasks of 

disseminating the Forestry and Wildlife Regulations and the consultation process.  

 

● In general, there is a new tendency among public servants to include gender consideration and 

women’s inclusion at an institutional level.  

 

● For the development of SNIP projects, this time of the year has been favorable in terms of having 

projects declared feasible by officials of the regional governments; this is due to the fact that 

deadlines for presenting projects are drawing near, which means that they must be presented in 

order to obtain the required budget for the next year.  

 

● In general, there is great willingness on the part of AIDESEP, CONAP and the DGFFS to 

coordinate activities within the realm of their interests, an opportunity which Peru Bosques is 

capitalizing on by planning future joint actions.  

 

● One of the opportunities which was materialized during this quarter was the creation of the 

International Quality Management Program; its strong connection with the Ministry of Production 

and the GOREU present an opportunity to provide the Program with institutional sustainability.  

5.2.  Challenges 

 

● An important challenge is coordinating technical assistance activities with the operations of the 

licensees, which depend on the season of the year, the weather conditions, or the approval of their 
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management tools. Since an important part of our technical assistance is based on training and 

practical application, they must adapt to seasons and the activities that the firm needs to carry out 

at a given time.  

 

● One of the main challenges in supporting the development of LFFS regulations has been that for 

diverse reasons the deadlines are continuously extended. The way in which Peru Bosques has tried 

to deal with this difficulty is by establishing a clear plan of the process with the DGFFS; although 

the deadlines can be extended, the Project has made an effort to protect the critical routes by 

establishing clear and fixed milestones.  

 

● In general, there is little willingness and ability to keep information organized in the forestry 

entities, a situation which is even worse in the different regional offices. This hinders the support 

the Project can offer through different activities. Peru Bosques has decided to include activities 

aimed at training staff and improving data management systems in all the initiatives that involve 

handling of and access to information.  

 

● The process of establishing new regional environmental authorities has created greater work 

opportunities at the institutional level, but it has also caused regional officials to feel insecure or to 

be displeased with the loss of importance in the areas they represent. Thus, the flow of information 

is being handled assertively; the suggestions made by officials are included or not included on the 

basis of a technical assessment. In this way, we can ensure that the officials are part of the process 

of designing the Regional Environmental Authorities.  

 

● There are still internal dynamics within the different regions which hinder the work of the Project, 

such as institutional instability. The Project has opted to coordinate with the person in charge, 

involve as many officials as possible in the different work stages, and establish written 

agreements. The most remarkable case is the Madre de Dios region, which has had four different 

Regional Forestry Directors this year.  

5.3.  Best Practices 

 

● In the case of long-term initiatives, such as our work with the DGFFS and regional forestry 

authorities, Peru Bosques has decided to plan out the whole process, even when the Project will 

only support a part of the process. This contributes to establish a clear critical route, allowing all 

of the stakeholders to follow a single path and to have a panoramic view which will allow them to 

identify needs that need to be covered.  

 

● The intervention strategy for forest management initiatives has been improved to give greater 

weight to the expertise and knowledge our work teams can offer licensees, rather than focus on 

monetary support. This change has allowed support activities to focus more on technical aspects 

rather than financing; this will lead to greater sustainability.  

 

● In the activities undertaken with or in favor of the indigenous population, Peru Bosques has 

decided to develop printed materials aimed at reinforcing key concepts in their native languages or 

through graphics. This has been the case with the translation of the LFFS into native tongues and 

the guidelines for forest management with the Community Oversight Committees.  
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● Facing institutional instability, limited capacities, rotation of government officials or political 

uncertainty, especially in Madre de Dios, Peru Bosques has placed greater emphasis on 

coordinating our work with public-private groups, which have become key places to generate 

thematic stability in the face of changes in government positions.  

5.4.  Priorities for the Next Year 
 

 LFFS Regulations. Peru Bosques will continue to offer technical and logistical support to further 

the regulations process, particularly in the stage involving the consultation and the participation of 

civil society.  

 

● Control Module. Peru Bosques will contract the services of a firm to design the software. 

Equipment required for its operation will be purchased, and the Project will lend technical support 

to ensure the proper functioning of the system.  
 

● Give follow-up to the approval of different technical and regulation documents. This is a recurring 

theme, but it has an important place in the work of the Project because the implementation of joint 

activities or improvements in the forestry sector depends on the government’s approval.  

 

● Development of SNIP Projects. Peru Bosques will continue to work towards obtaining feasibility 

status of the submitted projects and will continue to develop definitive studies as required.  

 

● Business networking. In the next year, much effort will be given to establishing business 

partnerships between micro-enterprises and initiatives for specialized niches in foreign markets, 

allowing the forest entrepreneurs to obtain better prices for their products without needing to mass 

produce them.  

 

● Linking the forest value chain. Through technical assistance, Peru Bosques hopes to improve the 

existing network linking small forest producer and licensees with primary and secondary 

transformation industries and product commercialization firms in order to generate a value chain 

based on efficiency, which will in turn produce increases in income.  

 

● Consolidation of the Community Forestry Oversight Committee. Peru Bosques will begin the 

process of consolidating the Oversight Committees and establishing links with private initiatives, 

placing emphasis on lessons learned, and strengthening the social fabric.  

 

● Replicate the PSGC. After the good results obtained in Pucallpa, the program will be replicated in 

Puerto Maldonado and Iquitos to improve the administration abilities of the traditional forest 

enterprise.  
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ANNEX  I: PROGRESS TOWARDS ACHIEVING TARGETS 
 

The table below contains itemized details on progress towards achieving targets. The information comes 

from one source, the Project’s on-line Planning, Monitoring, and Evaluation System, to which USAID has 

access. 
 

Indicators Unit 

Year 2 Advances by Quarter 
Total Year 

2 

Progress 
to date 

Year 1 and 
2 

Base 
Period 
Goals 

Progress
%  Oct - 

Dec 
 2012 

Jan - Mar 
2013 

Apr - Jun 
2013 

Jul - Sep 
2013 

Project purpose: Improve forestry governance and environmental management, conserve sustainable tropical forest landscapes and increase 
forest-based livelihoods in Peru in the context of the implementation of the U.S.-Peru Trade Promotion Agreement (PTPA) and other 
international agreements. 

Objective 1: Institutional, technical and legal aspects of Peru’s forestry sector governance system are strengthened.  

1. Percentage of Peruvian agencies 
that implement the activities 
included in the annex on forestry 
sector management of the PTPA, 
with Project support 

% 
National 

0 0 0 0 0 0 45 0% 

% 
Regional 

0 0 0 0 0 0 54 0% 

2. Number of laws, policies, 
strategies, plans, agreements or 
regulations designed to improve 
governance of the forestry sector 
that have been officially submitted, 
adopted or implemented as a result 
of Project support. 
 

# of norms 

268 1003 11 17 1299 1309 1,140 115% 

3. Number of individuals who 
received training associated with 
governance of the forestry sector as 
the result of Project support.  
 

# of 
individuals 

597 385 362 103 1447 2655 3,600 74% 

Objective 2: Biodiversity of forests, protected areas and other ecosystems of ecological importance are conserved through increased private-
sector investment in sustainable products, services and livelihoods.  

4. Amount of the investment 
leveraged in U.S. dollars from 
public and private sources for 
natural resource management 
and/or biodiversity conservation as 
a result of Project support in Madre 
of Dios and Loreto. 
 

US$ 

10,588 42,090 0 4,073,557 4,126,235 4,190,000 7,200,000 58% 

5. Number of hectares under 
improved natural resource 
management as a result of Project 
support in Madre of Dios and 
Loreto. 
 

# hectares 

52869 67464.62 0 0 120,334 450,946 1,200,000 38% 

6. Amount of greenhouse gas 
emissions measured in metric tons 
of reduced or sequestered CO2 as 
a result of Project support. 
 
 
 
 
 

Metric tons 

- -   - - - - - 
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Indicators Unit Year 2 Advances by Quarter 
Total Year 

2 

Progress 
to date 

Year 1 and 
2 

Base 
Period 
Goals 

Progress
%  

7. Amount of increased sales of 
goods and services produced by 
SMEs or communities in Madre of 
Dios and Loreto as a result of 
Project support. 

US$ 2,835 92,913 2,200 364,008 461,957 467,065 4,800,000 10% 

8. Number of individuals who 
received training associated with 
natural resource management and 
biodiversity conservation. 

# of 
individuals 

827 186 58 66 1,137 1642 360 456% 

Objective 3: Capacity of national, regional and local authorities to efficiently manage natural resources and enforce environmental codes is 
strengthened. 

9. Number of hectares under 
improved natural resource 
management as a result of Project 
support in areas of biological 
importance in Madre of Dios and 
Loreto. 

# of 
hectares 

0 0 0  0 0 0 600,000 0% 

10. Amount of greenhouse gas 
emissions measured in metric tons 
of reduced or sequestered CO2 in 
areas of biological importance as a 
result of Project support. 

Metric tons 

- -  - - - - TBD - 

11. Number of hectares of 
biological importance under 
improved management as a result 
of Project support in Madre of Dios 
and Loreto. 

# of 
hectares 

0 24571.83 24983 0 49,555 49,555 150,000 33% 

12. Number of management tools 
designed for the sustainable 
management of natural resources 
and biodiversity conservation that 
were officially proposed, adopted or 
implemented as a result of Project 
support in Madre of Dios and 
Loreto. 

# of 
manageme
nt tools 

2 18 0 1 21 23 30 77% 

13. Number of individuals who 
received training associated with 
the environment and environmental 
legislation as a result of Project 
support.  

# of 
individuals 

0 0   0 0 190 600 32% 

Objective 4: Biodiversity of forests, protected areas and other ecosystems of ecological importance are conserved through increased private 
sector investment in sustainable products and livelihoods in the areas of the Alternative Development Program. 

14. Number of hectares of 
alternative crops planted as a result 
of Project support in Ucayali. 

# of 
hectares 0 0   0 0 500 4,800 10% 

15. Number of individuals who have 
increased their economic benefits 
as a result of sustainable natural 
resource management and/or 
conservation as a result of Project 
support in Ucayali.  

# of 
individuals 

0 0   0 0 0 6,000 0% 

16. Amount of increased sales of 
legal agricultural, agroforestry or 
forestry products in alternative 
development areas as a result of 
Project support in Ucayali. 

US$ 0 0   0 0 570 6’000,000 0% 

17. Number of sustainable new full-
time jobs in alternative development 
areas as a result of Project support 
in Ucayali.  

# of full-
time 
positions 

0 0   0 0 0 6000 0% 
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Cross Cutting Indicator  

18. Percentage of the vulnerable 
population that participates in the 
Project as beneficiaries. 

% 49 61 69 62 62 62 20 309% 

 

The following section consists of general comments regarding key results in the progress achieved in the 

fulfillment of the objectives for each indicator. 

 

Indicator 1. Percentage of Peruvian agencies that implement the activities included in the Appendix on 

forest management of the PTPA with Project support.  

No progress is recorded, not for lack of progress, but because the Institutional Ability Index tool which 

will be used for measuring progress has not been fully completed. We expect to report progress in this 

indicator in the next quarterly report.  

 
Indicator 2. Number of laws, policies, strategies, plans, agreements, or regulations designed to improve 

governance of the forestry sector that have been officially submitted, adopted, or implemented as a result 

of Project support.  

Peru Bosques has exceeded the objective (115%);  114% of this progress was made during this year, due 

to the high demand of requests made by the Peruvian government, especially in Madre de Dios, within the 

framework of the sub-activity “Improve Technical and Administrative Processes in the Madre de Dios 

Forest and Wildlife  Regional Directorate.” 97% of the 115% progress in this indicator corresponds to the 

Madre de Dios region within the framework of the sub-activity “Improve Technical and Administrative 

Governance in the Madre de Dios Forest and Wildlife Regional Directorate.” 1,262 new technical 

instruments were developed for the management of forest resources: 802 technical reports and 460 

resolutions. This will have positive implications on the management of forest resources, as it will allow 

forestry stakeholders to work under the protection of established regulations.  

 

Indicator 3. Number of individuals who received training associated with governance of the forestry 

sector as a result of Project support. 

The progress rate stands at 74% of the goal, 40% of which was achieved during this year, especially in the 

framework of the sub-activity “Strengthening the Community Forestry Oversight Committee to Improve 

Forest Governance Through the Participation of Indigenous Groups in the Ucayali region.” 

  

Indicator 4. Amount of investment leveraged in US dollars from public and private sources for natural 

resource management and/or biodiversity conservation as a result of Project support in Madre de Dios 

and Loreto.  

Only 1% of the target was achieved in the previous year. However, great progress was made during this 

year (57%) as a result of SNIP projects receiving feasibility status in Loreto and Ucayali.  

 

Indicator 5. Number of hectares under improved natural resource management as a result of Project 

support in Madre de Dios and Loreto.  

38% of the target has been achieved; during this year; the project continued working with areas which had 

been reported in the previous year, so only 10% progress was recorded during this year. Peru Bosques 

followed this strategy to consolidate results in the supported areas.  

 

Indicator 6. Amount of greenhouse gas emissions (measured in metric tons of CO2e) reduced or 

sequestered as a result of Project support.  
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No progress is reported, as this calculation is carried out by USAID. 

 

Indicator 7. Amount of increased sales of goods and services produced by MSMEs or communities in 

Madre de Dios and Loreto as a result of Project support.  

9.62% of the target goal was achieved during this year. This is a low figure, but it is considerably higher 

than the progress reported in the previous year (0.11%). Progress in this area is considerable, especially 

when considering that results for this indicator are usually observed in the long term.   

 

Indicator 8. Number of individuals who received training associated with natural resource management 

and biodiversity conservation.  

Peru Bosques has exceeded this goal by 456%. The progress made in this year amounted to 316%. Most 

of the progress was made in Ucayali under the framework of the sub-activity “Establishment of timber 

forest species on lands adjoining the parcels of 500 hectares of cocoa-producing lands” and in Loreto 

through technical assistance to licensees and through activities designed to strengthen the management of 

two conservation areas: Tamshiyacu Tahuayo (ACRCTT) and ACR Alto Nanay Pintuyacu Chambira in 

the Ucayali region. This goal has been exceeded because Peru Bosques defined training as the starting 

point in the improvement of forest management. Since this training involves new useful techniques which 

are easy to implement, forest entrepreneurs have been receptive to them. This type of activity grants 

sustainability to other activities since it is an essential and transversal asset which remains with the 

trainees and allows them to improve all of their activities.   

 

Indicator 9. Number of hectares under improved natural resource management as a result of Project 

support in Madre de Dios and Loreto.  

No work was programmed in this area. 

 

Indicator 10. Amount of greenhouse gas emissions (measured in metric tons of CO2e) reduced or 

sequestered in biologically important areas as a result of Project support  

No progress is reported because this calculation is carried out by USAID. 

 

Indicator 11. Number of hectares of biological importance under improved management as a result of 

Project support in Madre de Dios and Loreto  

33% of the goal has been achieved, all of it corresponding to areas in the Ucayali Region. . 

 

Indicator 12. Number of management tools designed for the sustainable management of natural resources 

and biodiversity conservation that were officially proposed, adopted or implemented as a result of Project 

support in Madre de Dios and Loreto. 

77% of the target has been achieved; 70% of the progress was made during this year in the regions of 

Ucayali and Loreto.    

 

Indicator 13. Number of individuals who received training associated with the environment and 

environmental legislation as a result of Project support.  

No progress was reported this year due to a lack of activities involving this indicator, as Project activities 

have focused on forest governance and management of forest resources.  
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In the case of Objective 4 Indicators, now that it has been removed from the scope of the Project, no 

further activities in this area have been held; therefore, no more progress has been made towards these 

targets.  

 

Indicator 18. Percentage of all beneficiaries belonging to vulnerable populations participating in Project 

activities  

Out of all the people who participated in Peru Bosques activities during this year, 62% belonged to 

vulnerable populations; 43% correspond to indigenous population (15% female and 29% male) and 15% 

corresponds to non-indigenous women. This goal has been exceeded mainly due to strong efforts made 

with ORAU’s Forestry Community Oversight Committee, especially in the training of community 

overseers who will watch over the community to control and improve the community’s forest 

management. In addition, emphasis was made to train native groups on the Forest and Wildlife Law, 

which will improve their participation in the LFFS Regulations process.  

 

The following graph shows progress in fulfillment of objectives by comparing the goal and progress made 

among the different indicators.  
 

 

 
Figure 01: Comparison of fulfillment of objectives among the different indicators. 
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ANNEX II: SNIP PROJECT CYCLE 
 

Phase  Stage  Specifications  

Formulation of 
concept for SNIP 
project  
 

Identification of need  
 

 

Project 
development  
(pre-investment)  

Formulation  At the level of a profile, if the budget is less than S/.10,000,000  
At the level of feasibility, if the budget is more than 
S/.10,000,000  

Evaluation  Conducted by the Office of Programming and Investment (OPI) 
for the entity proposing the SNIP project and by the Ministry of 
Economy and Finance (MEF) if the project is publicly funded  

Confirmation of project viability by the OPI and MEF  

Budget prioritization of the project by the regional government  

Implementation  
(investment)  

Development of detailed 
technical proposal  

A detailed study of the SNIP project is developed, including 
plans for project execution, budget, projected goals, technical 
specifications, and expected personnel requirements for 
project operation and maintenance  

Implementation of the 
SNIP project  

Programmed activities are carried out  

Evaluation  

(post-investment)  
Operation and 
maintenance  

This phase should determine whether the project has improved 
the ability of a particular entity to provide public goods or 
services in accordance with the conditions set forth in the initial 
study that confirmed the project’s viability  

Post-project evaluation  Investigation of the extent to which the project’s achievements 
have translated into expected results that correlate with what 
was envisioned during the pre-investment phase  

 

 


